
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

9:04 AM
Run date

Time

Reviewer: Shedd, Bill 20-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 342 Date: 31-Oct-2013 Thursday

Approved Date:

Shift Hours: 07:00 am 05:00 pm Break: 01:00 Over Time:

Const Calendar Day: 514

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Clear, warm

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Weekly Safety Meeting 0800-0900. Track progress of FWS mechanical piping installation. Misc MEP
paperwork/write diaries.

Bid Item: 125 0-000-000.12504-0120F4 DOMESTIC WATER (2 1/2 NPS)

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

FOR TOM COLOMBOPlumber/Pipefitter 1.50 0.00 0.00 1.50

JNM RICHARD KIIKVEEWelder 5.50 0.00 0.00 5.50

JNM NARCISO BIAGIPlumber/Pipefitter 5.50 0.00 0.00 5.50

Diary: Dispute

Mechanical Piping

The FWS crew, including Josh Johnson, spent the shift replacing the Victaulic fittings for the 2 1/2"
expansion loops at PP 81 and 126 with welded elbows per the Contract Plans and approved shop drawings
and the direction given in RFI 3475.

125 0-000-000.125

Bid Item: 126 0-000-000.12604-0120F4 COMPRESS AIR (4 NPS)

F.W. SPENCER AND SON, INC

Diary: Dispute

Compressed Air pipe testing

On October 29, 2013, I went out to the OB barrier of the WB bridge to check the automatic drain just to the
west of the east anchorage cable housing. The valve was shut, and when I opened it, it drained about a
pint of condensation, then continued to blow through. The automatic drains at the tower diversion at PP
44, EB and WB bridges, had been shut for the same reason.

I contacted Larry Mougler, FWS, with regard to this. He said that FWS had installed the specified product
and confirmed the installation is per manufacturers recommendations. The disassembled and cleaned out
each to confirm there are no foreign materials causing blow-by. He said that possibly, these drains are
inappropriate for this application, but the Engineer of Record should make this decision.

126 0-000-000.126
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 342 Date: 31-Oct-2013 Thursday

Bid Item: 128 0-000-000.12804-0120F4 DEHUMIDIFIER SYSTEM

F.W. SPENCER AND SON, INC

Diary: Dispute

Dehumidification System

I was informed by ABF that FWS would be coming out on 11-4-2013 to installed the flashing around the
ductwork penetrations into the dehumidified zones at the east anchorage and the tower head. The
balancing and testing contractor may come out at that time as well to install pitot tubes and balance the
system.

128 0-000-000.128

Bid Item: 001 0-BMP-ALS.266CCO-266 Bikepath MEP

F.W. SPENCER AND SON, INC

Diary: Dispute

Bike Path Piping

At 1330, I went out to the EB bridge, OB barrier to assess the interference between the cable railing and
the 2 1/2" pipe where it is diverted around the bike path emergency egress gates at PP 47 and PP 80. I
determined that the interference was caused because the cable rail was insalled under the pipe. The top
of the pipe is approximately 131mm above the top of the bridge deck, and the centerline of the bottom
cable rail is 320mm above the top of the bridge deck. If the cable rail was installed over the pipe, rather
than under, there would have been no interference. These measurements were forwarded to ABF in the
response to RFI 3519.

001 0-BMP-ALS.266

Bid Item: 001 0-FWS-ELS.354CCO-354 CIC - Mechanical Impacts - F.W. Spencer

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM RICHARD KIIKVEEWelder 2.50 0.00 0.00 2.50

JNM NARCISO BIAGIPlumber/Pipefitter 2.50 0.00 0.00 2.50

FOR TOM COLOMBOPlumber/Pipefitter 2.50 0.00 0.00 2.50

Diary: Dispute

Change of Character

In addition to the normal work, the FWS crew worked from an EB lane closure. The crew spent 1.5 hours
mobilizing, and 1 hour demobilizing at the end of the shift.

In addition to equipment used in this operation, the crew used 2 additional crew trucks, and a port-a-potty
on a trailer due to the work in the lane closure..

001 0-FWS-ELS.354
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